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Status of BIWF - Offshore Work

ABS Status Update of 8/25/2015

- EHS

2015 FDR - current status for completion

- 2015FIR
-Jacket/TP #1
-Jacket/TP #2
-Jacket/TP #3
-Jacket/TP #4
-Jacket/TP #5
-Quonset work

- 2016 FDR

- 2016 FIR

-Alstom
-Cable/Electrical
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Status of BIWF - Jacket 1

Jacket 1 - Lift from Cargo Barge Jacket 1-Installed 7/26

Jacket 1 later removed after damage — now in dock in New Jersey for repair
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Status of BIWF - Jacket 2

Pile Driving Hammer
Jacket 2 — P1 Piles Stabbed
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Status of BIWF - Jacket 3

LA s

Jacket 3 — 30f 4 P1 Piles Stabbed
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Rigging of P1 Piles

Tuggers on 526 Crane

<ZABS Group
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Status of BIWF - EHS

Rigging for Jacket Lift
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Status of BIWF - EHS

Working at Height
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Status of BIWF - EHS
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Installation of 37 P1 Pile Jacket 3
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Improvements

Yokohama Fenders Added
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Overview - Status of Phases

BIWF CVA Requirements Overview

2015 2016
Turbine (Loads | Turbine (Project
Substructure and Type Cert) |specific changes) Cable and BOP
FDR  Open Items on Changes Complete No Info Received No Info Received
FIR Open Items No Info Received No Info Received
Fabrication Open Items Ongoing - Open ltems No Info Received
Installation Ongoing - Open ltems Not started Not started
Operation Not started Not started Not started
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Status of Activities

Environmental:

ABSCG is not monitoring the environmental aspects of the project as DWBI has contracted
with an environmental monitor to ensure compliance

Health and Safety:

Numerous Health and Safety issues have been identified since commencement of
installation. These include but are not limited to:

1. Near miss: dropped objects, personnel working under suspended loads,
logistical safety and equipment placement, coast guard punchlist, general
housekeeping, personnel transfers, rescue skiff reliability, loss of control of
suspended load, etc.

2. Systemic limited offshore experience from Weeks/Manson and limited safety
representation during operations resulting in numerous personnel changes

3. Cranes/Lift Process: Barge 533 not secured to deck, crane and pile driving
equipment reliability, cranes are older and poorly suited to offshore use,
repeated failure of rigging equipment resulting in loss of load, etc.
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Based upon the first five weeks of operations ABSG
recommends the following:

1. Full time safety representation during the installation
process to allow for identification and timely
resulotution of issues

2. Safety stand-down to review current practices, safety
concerns, personnel concerns, process failures and
re-training as required

3. Review of crane capabilities based upon current
experience gained from first five weeks and
engineering review of rigging for operations and pile
driving to minimize safety hazard to personnel

4. Establishing a safety committee to meet regularly
and report on progress of safety system and
resolution of issues

5. Establish formal process to identify root cause of
near misses/issues to prevent recurrence

6. Verification of W/M Safety Management System for
compliance with their written processes and
procedures
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